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Abstract—The manufacturing of the 1232 Superconducting 
Main Dipoles for LHC is under way at three European 
Contractors: Alstom-Jeumont (Consortium), Ansaldo 
Superconduttori Genova  and Babcock Noell Nuclear. The 
manufacturing is proceeding in a very satisfactory way and in 
March 2005 the mid production was achieved. To intercept 
eventually “weak points” of the production process still present 
and in order to make a check of the Quality Assurance and 
Control in place for the series production, an Audit action was 
launched by CERN during summer-fall 2004. Aspects like: 
completion of Production and Quality Assurance documentation, 
structure of QC Teams, traceability, calibration and 
maintenance for tooling, incoming components inspections, were 
checked during a total of seven visits at the five different 
production sites.  The results of the Audit in terms of analysis of 
“systematic” and “random” problems encountered as well as 
corrective actions requested are presented. 
 
Index Terms—Mass Production of Accelerator Magnets,  
Quality Assurance, Quality Control, Superconducting dipole 
magnet. 
I. INTRODUCTION 
he 1232 LHC Arc Dipoles are the main elements  (in 
number and amount of materials operating in liquid 
helium at 1.9 K) of the LHC,  the Large Hadron Collider, now 
under construction at CERN in Geneva – Switzerland [1],[2]. 
At present the mid-production milestone was passed and the 
total delivery is expected by end 2006 (Fig. 1 and [3]). 
Following the March 2004 recommendation of the “LHC 
Superconducting Cable & Magnet Production Review” (an 
external international review board that is following at the rate 
of two meetings per year the superconducting cables and main 
magnet production), CERN decided to organize an “Audit on 
LHC Dipole cold masses (c.m.) Industrial Production” mainly 
dedicated to Quality Assurance (QA) and Quality Control 
(QC) aspects. 
  The major results of the Audit with main corrective actions 
asked to the Contractors are presented and commented below. 
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Fig. 1.  Status of cold masses produced and delivered (from LHC Dashboard 
on CERN WEB page: http://lhc.web.cern.ch/lhc/) 
 
II. AUDIT ORGANIZATION 
A. Scope and limitation of the AUDIT 
First priority of the Audit was to check “how QC is 
implemented on the LHC c.m. production at all different 
production sites”. The check of the technical details 
(correctness and completion) of the Manufacturing and Test 
Procedures was the second priority of the Audit. In fact, these 
technical checks and follow-up are also done via the daily 
actions of CERN Project Engineers and Technical Staff 
assigned to follow these Contracts. 
The scope of the Audit was limited in the sense that it did 
not question the “general” QC system of the Companies; the 
audit action was focused on the LHC c.m. production QA/QC. 
When information about the general structure of the 
Companies was asked and presented, this was done to check 
the possible impact on the specific LHC dipole production 
quality. 
B. Expected results from the AUDIT 
By this action CERN was expecting: 
1. To check that the QC Staff at each Cold Mass Assembler 
(CMA) production site is correctly sized and correctly acting 
concerning the LHC c.m. production. 
2. To check the presence and correctness of all 
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Manufacturing, Testing and Inspection Procedures. 
3. To check that the CERN technical specifications are 
correctly interpreted in the Internal Procedures of each 
company. 
4. Finally, to detect possible erroneous application of the 
mentioned procedures, and through cross check of the QC 
procedures of the companies with CERN requirements, the 
presence of possible weak points in the QA of the production.  
C. The Industrial Production Sites 
As mentioned, the 1232 cold masses for the LHC are 
provided by three European Contractors: Alstom-Jeumont 
Consortium, Ansaldo Superconduttori Genova (ASG) and 
Babcock Noell Nuclear (BNN).  
There are five different production sites:  
a) Alstom-Jeumont Consortium have organized the 
production at their two sites as following:  
- at Jeumont (F), Superconducting coils are wound, 
cured, and assembled in poles. 
- at Belfort (F), the poles are assembled in dipole 
apertures and then, via the stainless steel collars, 
assembled in the collared coils. The cold mass is finally 
assembled around the collared coils. 
b) ASG performs the full production at its premises in 
Genova (I).  
c) BNN has organized the production in two sites: 
- At Wurzburg (D) the magnet are assembled up to the 
collared coils stage 
- At Zeitz (D) the “cold mass assembly” stage is 
performed before the final delivery of the completed 
cold masses to CERN.  
D. Audit Committee and practical organization 
The Audit Committee was composed by a selection of 
CERN project engineers assigned to the follow-up of the LHC 
main dipole cold mass procurements, and by some CERN 
colleagues from other groups and departments who are experts 
in specific domains like materials and metallurgy, 
superconducting magnet technology, logistics, and magnetic 
measurements and data analysis.  
Due to the considerable amount of activities to be 
inspected, the Audit was organized in two phases: 
Phase 1: Audit of the activities concerning the collared coils 
(i.e. components preparation; coil winding, coil curing, pole 
assembly, collars packing, collared coils pre-assembly and 
collaring) 
Phase 2: Audit of the cold mass assembly activities (i.e. 
pole interconnections, iron-lamination packing, cold mass 
assembly, longitudinal welding of the shrinking cylinder, 
instrumentation assembly, geometric measurements, c.m. 
extremities assembly and alignment, final test, etc.). 
For each phase, all the concerned production sites were 
visited. This means that in total 7 inspection visits were done.  
All the visits were organized on a similar base:  
- Half-a-day dedicated to a presentation by the Company  
 
about their internal QA organization and how this is 
implemented for  the LHC magnet production;  
- An exhaustive visit of the production site (at least one 
full-day);  
- A debriefing between the Audit Committee and the 
Company Management on the first conclusions of the 
Audit. 
The seven visits have taken place between July and 
November 2004. 
 
III. RELEVANT AUDITING ASPECTS 
Some common aspects regarding the QA on the assembly 
activities were defined a priori by the Audit Committee and 
attentively inspected during each visit: 
A.  Quality Assurance/Quality Control General Structure: 
We were interested to have information and details about: 
1. Manufacturing and Test procedures and QA Inspections: 
are all procedures present and correctly implemented at each 
working station (including the major technical requirements 
for the main sub-suppliers)? 
2. The organization and manpower of QA/QC staff: how it is 
structured? Is the staff adequate in number and training? Is a 
back-up of the key positions available? 
3. Treatment of Non Conformities and Change Notice: How 
should this be done and how is it applied in practice?  
B.  Incoming & Storing Components Organization and 
areas. 
The LHC Main Dipole cold masses are assembled starting 
from components provided by CERN (the majority) but also 
with other important components procured under the 
responsibility of the Manufacturers (e.g. quench heaters, end 
spacers for the superconducting coils, etc.) 
Inspection at the reception of the components and storing is an 
important issue of the QA/QC process. 
C. Cleanness of the activities and cleaning condition of the 
workshops. 
The cold mass assembly can be divided in clean and less 
clean operations (this division corresponds to the assembly of 
the collared coils and iron yoke/cold mass parts, respectively). 
Especially for the integrity of the collared coil assembly 
cleanness is a critical aspect. In fact, presence of contaminants 
(like small metallic chips or burrs) may damage irreversibly 
the electrical insulation of the coils and the quench heaters and 
have extremely dangerous consequences on the integrity and 
functioning of the magnets working at high current in liquid 
helium at 1.9 K. 
Finally, for each visited site, a list of major positive and 
negative points was set up.  
A first debriefing meeting with the Company’s 
Management was done at the conclusion of each visit. Official 
reports were later released and the majority of the companies 
have then discussed with CERN and taken corrective actions 






IV. AUDIT RESULTS 
The overall results of the Audit are presented in Table 1. The 
results are presented for four companies, having considered 
independently the companies Alstom and Jeumont,. In the 
present section, comments about the “systematic” and 
“random” problems detected are given in order to have a 
correct interpretation of the Table 1. 
A.  Quality Assurance/Quality Control General Structure: 
The completeness of the QA Structure of the three 
companies was found in general correct (confirming what was 
stated during the Market Survey and Tendering phases), but in 
two cases it was found that no back-up for some staff “key 
positions” existed. Especially in one of the two cases 
(Company 2) this was evident since the concerned person was 
on sick leave since several weeks and the QA activities were 
clearly suffering from this.  
A general systematic aspect revealed at all five 
manufacturing sites was the missing identification in the 
Manufacturing Follow-Up Documentation (MFD) of some 
minor tooling like the one utilized for the coil end surfacing 
(by resin) of the inner and outer layers (see Fig. 2). Similar 
minor tools are utilized all along the cold mass manufacturing 
(e.g. for the coil extremities surfacing, for layer 
interconnections, pole interconnections, busbar 
interconnections). Even if on different level between the 
companies, this tooling was not classified as critical regarding 
the magnet performances and so the identification (in case of 
the use of several identical sets of tooling) was not traced back 




Fig. 2.  Example of “minor  tooling” for cold mass production. 
 
Another systematic point detected at all manufacturing sites 
concerned the calibration (dimensional, thermal, electrical) of 
this minor tooling: in several cases we found that this 
calibration is done on a yearly base. Due to the high 
production rate and the severe consequences that bad 
calibration could have for the performance of the 
superconducting coils, CERN has requested to perform a 
calibration check for such tools every 3 months. 
A positive point to remark is the use at one company 
(Company 1) of “Performance Indicators” all along the cold 
mass assembly phase. These indicators monitor the working 
times compared to baseline times, the number of problems 
appeared, etc. This gives a useful and immediate overview of 
the performance of the serial manufacturing activities. 
The same company has independently developed a polarity 
test (tool and procedure) to check the correct connection of 
corrector magnets (sextupole and octu/decapole magnets) 
mounted at the extremities of the cold mass. 
B.  Incoming & Storing Components Organization and 
Areas. 
The very high rate of the LHC Main dipoles production 
requires the management of an impressive amount of 
components.  
In fact, each of the 3 Contractors produces and delivers to 
CERN between 2.5 and 3.5 cold masses per week, each one 
about 15 m long and weighing 28 tons. 
 Even for this aspect a significant difference was observed 
between the different companies and sites: 
- In all companies the component storing areas are well 
defined and physically segregated from the assembly 
workshops. In 3 sites this physical delimitation between 
production and storing is always correctly preserved. In one 
case (Company 3) this was not the case and several boxes of 
components “ready to use” or “still to be inspected” were 
found also in the manufacturing areas. In the best case 
(Company 4), a flow chart reminding the functioning and 
hierarchy structure of the QC on the incoming inspections 
inside the storing and manufacturing areas, could easily be 
consulted. And the components were prepared in dedicated 
sets (one per cold mass). 
- One company (Company 1) has decided to reduce to a 
minimum the “incoming inspection and checks” having 
negotiated more checks at the subcontractors’ premises. 
Frequent meetings with subcontractors and the use of the 
mentioned “Performance Indicators” seem to guarantee a good 
control of the quality of the components. 
- In all Companies (even if at different level) the checking and 
inspection of the Certificate of Conformity of some 
components can be improved, especially the stainless steel 
raw material certifications. In fact due to the ultra high 
vacuum application, critical for such material is not only the 
steel grade but also other aspects like the detailed chemical 
composition and the production technology. In two cases it 
was revealed that some cold mass supports and/or flanges 
were produced with stainless steel grades not conform to 
CERN technical specifications or not fully specified according 
to CERN requirements. Similarly, at Company 1 the welding 
procedure of some welding flares (between c.m. end cover 
and beam pipes) was found not correctly qualified. Immediate 
investigation and corrective actions were requested to the 
companies and special tests and risk evaluation for the 
affected c.m. was launched at CERN.  
- Especially in one case (Company 3) we found that the 
reception inspections are not done in a unique and coherent 
way as regarding the type of inspection, the traceability of the 
element inspected and the classification of the inspection 
results (no record of the measured values but only a 





C.  Cleanness of the activities and cleaning condition of the 
workshops. 
As already mentioned, the dipole cold mass assembly 
activities can be divided in two main parts: collared coils 
manufacturing and cold mass manufacturing. The first part is 
the most delicate as concerning cleaning conditions: the cable 
insulation, the winding of the coil, the curing of the layers, the 
assembly of the layers in poles and poles in aperture with all 
the ancillary components (as the ground insulation, quench 
heaters, collars instrumentation cabling, etc.) must be done in 
very clean conditions. For such activities, the working 
conditions were specified in the CERN Technical 
Specification (e.g. wearing overshoes and gloves) and the 
environment conditions (e.g. temperature and humidity 
control, interdiction to perform dangerous operation like metal 
grinding and cutting in proximity, etc.). For the cold mass 
manufacturing less stringent cleanness conditions are 
requested. The four sites concerning the collared coils 
manufacturing activities have shown cleanness conditions 
going from excellent to sufficient. The use of gloves during 
coil winding is not always applied. The complaint is that the 
operation with gloves is not sufficiently precise. 
The most variable aspect between different sites is the 
overall cleanness level of the workshops. This aspect is also 
directly linked to the degree of organization in the workshops.  
 
As a general result the procedures and activities were better 
qualified and documented in all sites. The audit has certainly 
helped to identify few mistakes in procedures and materials 
and had certainly a fair share in the general improvement in 





Fig.3. Excellent order and cleanness conditions at one Manufacturing 
premises (Company 4) 
 
TABLE I: MAIN RESUME OF THE  AUDIT  RESULTS 
 
QA/QC GENERAL STRUCTURE 




















(1) Use of Performance Indicators; 
development of extra test tool and 
procedure (+) 









(3) Staff to be reinforced (-) 
(5) Availability and “knowledge” 
of CoC (-) 
Company 4 Very good (4) Very good Very good (4) Efficient documents for coils 
visual inspections (+) 
Systematic 
problems: 
1. Traceability and calibration of “minor assembly tooling” 
2. “Knowledge and comprehension” of the Certificate of Conformities (especially for stainless steel procurement). 
 
V. CONCLUSION 
As major results of the Audit on the QA aspects for the 
LHC Main Dipole series production we could say that the 
traceability and improvement of the calibration for some 
minor tooling was systematically asked to the three 
Contractors. Inspections at the 5 production sites have shown 
different level of quality for major aspects as: QA/QC 
structure and organization, quality in components reception 
inspections and storing, as well as cleanness condition of the 
workshops. The Assembly and testing procedures applied are 
in general complete and sound and respect what is asked by 
the CERN Technical Specification. Some systematic and 
specific weak points on QA Structure were found and 
corrected. 
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